
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:43 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 456 Date: 17-Dec-2012 Monday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 196

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Only misc work & cleaning due to rain

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:20. I did a walk-through of the bridge to
check to see which crews might be working. There was no Cable work ongoing at this time. Most of the
crews were not working due to the rain, & a couple of crews were working on misc items (cradle removal,
access trestle removal, offloading barges, etc).
- At 08:00, I left the bridge.
- From 08:10 until 08:45, I attended the weekly RE update meeting.
- From 08:45 until 10:00, I did misc office work, including: reviewing RFIs & submittals related to phase-4
load transfer, checking email, etc.
- Note: When reviewing the details & shop drawings for the phase-4 shims at PPs 112, 114, & 116, I
noticed that there was a call-out for an 8mm fillet weld all around between the bottom shim plate & the
suspender bracket top flange plate. However, the shim plate is 700mm wide (the same width as the
suspender bracket top flange plate). This will not leave any additional width for the 8mm fillet to be
welded along the sides. I called ABF Engineer Adam Reeve to discuss it with him, & he said that he will
look into it, & submit an RFI if he agreed that there may be an issue.
- At 10:15, I arrived back on the bridge to check on what work was ongoing. Again, only misc work &
cleaning was ongoing.
- At 11:00, I left the bridge.
- From 11:15 until 11:45, lunch.
- From 11:45 until 15:30, I did misc office work, including: searching PMIV for Cable-related RFIs &
submittals; speaking with other cable group members about upcoming work; writing my diary for the day; &
checking email.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Page 1 of 1ddrRptbyBidItem


